COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2019

ESTI MATE SUMVARY 11:33: 35
CONTI D; C22703 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 22703-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 251.0 DAYS TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl
I-25: 120TH (SH 128) TO E470 PERCENT TI ME: 65. 88 ORI G TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl
PROJECT NO. I M 0253- 268
|-25 SEGBA RE- PKG 120TH TO E470
NAMVE OF ROAD:
PRQJECT COUNTI ES: ADANS BROOWFI ELD, REG ON 1
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PERI OD ENDI NG 11/ 23/ 2019 DATE TI ME STARTED 03/18/2019
9709 THI RD AVE. NE #300 DATE LET 12/ 06/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 27/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/21/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 25,246, 589. 94 PARTI Cl PATI NG $ 17, 265,483.41 $ 1,509, 771. 54
AWARD PRQIJECT AMT: $ 21,469, 443. 05 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 68. 39% TOTAL EARNI NGS 17, 265, 483. 41 1,509, 771. 54
FUNDS AVAI LABLE: $ 7,981, 106.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 17, 265, 483. 41 1,509, 771. 54
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 322, 041. 65 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 16, 943, 441. 76 1,509, 771. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 16, 943, 441. 76 1,509, 771. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,509, 771. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22703-BID ESTI MATE RUN 12/ 20/ 2019
PRQJECT: | M 0253- 268 ESTI MATE NO 0009 11:33: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  Rerpval of Inlet 2. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0010 202-00035 Renoval of Pipe 366. 000 100. 000
LF 0. 000 0. 00
25. 00000 100. 000 2,500. 00
0015 202-00220  *Renpval of Asphalt Mat 22,076. 000 17, 624. 200
Sy 0. 000 0. 00
2.50000 17, 624. 200 44, 060. 50
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 276, 490. 400 246, 293. 900
SY 30, 196. 500 63, 412. 65
2.10000 276, 490. 400 580, 629. 84
0025 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 78,524.000 76, 710. 600
Sy 1, 353. 300 2,841.93
2.10000 78, 063. 900 163, 934. 19
0030 202-00250 *Renobval of Pavenent Marking 136, 000. 000 62, 823. 500
SF 0. 000 0. 00
0. 60000 62, 823. 500 37,694. 10
0035 202-00705 *Renpoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0040 202-00810 *Renoval of G ound Sign 13. 000 0. 000
EACH 0. 000 0. 00
231. 00000 0. 000 0.00
0045 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0050 202-01130 Renoval of Guardrail Type 3 12. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0055 202-01140 *Renoval of Guardrail Type 4 23,617.000 23,617.000
LF 0. 000 0. 00

16. 00000 23,617. 000 377,872.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO: 0009 11:33: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01170 Renoval of Guardrail Type 7 50. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0. 00
0065 202- 04001 Plug Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0070 202-04002 Clean Cul vert 20. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0075 203-00010 *Uncl assified Excavation (Conplete In Place) 2, 000. 000 0. 000
cY 0. 000 0. 00
7.00000 0. 000 0. 00
0080 203-00065  *Enmbanknent Material (Conplete In Place) (R20) 2, 000. 000 0. 000
cY 0. 000 0. 00
11. 25000 0. 000 0. 00
0085 203-01500 Bl adi ng 4.500 4.500
HOUR 0. 000 0. 00
137. 00000 4.500 616. 50
0090 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0. 00
63. 50000 0. 000 0. 00
0095 203-01550 Dozi ng 200. 000 192. 000
HOUR 0. 000 0. 00
99. 00000 192. 000 19, 008. 00
0100 203-01594 Conbi nati on Loader 300. 000 0. 000
HOUR 0. 000 0. 00
64. 00000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 80. 000 25. 500
HOUR 0. 000 0. 00
180. 00000 25.500 4,590. 00
0110 206-00000  Structure Excavation 753. 000 680. 100
cY 0. 000 0. 00

30. 00000 680. 100 20, 403. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00065

207- 00205

207- 00305

208- 00020

208- 00023

208- 00035

208- 00045

208- 00056

208- 00070

208- 00103

208- 00105

ROADWAY

C22703
22703-BI D
I M 0253- 268
| TEM
DESCRI PTI ON
*Structure Backfill (FlowFill)

Topsoi |

Wet | and Topsoi |

*Silt Fence

*Erosion Log (Type 3)(12 Inch)

*Aggregat e Bag

*Concrete Washout Structure

*StormDrain Inlet Protection (Type II1I)

Vehi cl e Tracki ng Pad

Renoval

and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
cy
208. 00000
0. 000
cy
9. 50000
0. 000
cy
10. 50000
2, 000. 000
LF
2.00000
4, 000. 000
LF
5. 50000
400. 000
LF
7. 00000
4. 000
EACH
712. 00000
5. 000
EACH
136. 00000
0. 000
EACH
3, 100. 00000
1, 420. 000
HOUR
71. 00000
150. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 623. 000
1, 623. 000

1, 319. 000
1, 458. 000
2,777.000

155. 000
244.000
399. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

902. 500
0. 000
902. 500

34.500
0. 000
34.500
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ESTI MATE RUN 12/ 20/ 2019

3, 246

8,019

1, 708.

.00

.00

.00

00

00

00

.00

.00

.00

.00

.00

11:33:35

AMOUNT

3, 246

15, 273

2,793

2,848

64,077

3,105

.00

.00

.00

00

50

00

00

.00

.00

50

00



CONTI D

ROADWAY

CAT NO0200

0170 208-00106

0175

208- 00107

0180

208- 00207

0185

210- 00750

0190

210- 00815

0195

210- 04025

0200

212-00006

0205

212-00011

0210

212-00028

0215

212-00032

0220 212-00048

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Er osi on Control

Managenent

*Reset

Li ght

St andar d

Reset Sign Panel

Modi fy Structure

*Seedi ng (Native)

*Seedi ng (Lawn)

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Soi | Preparation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
HOUR
215. 00000
400. 000
HOUR
52. 00000
300. 000
DAY
85. 50000
1. 000
EACH
3, 000. 00000
2.000
EACH
175. 00000
1. 000
EACH
6, 000. 00000
53. 000
ACRE
750. 00000
9. 500
ACRE
670. 00000
0. 300
ACRE
3, 000. 00000
63. 000
ACRE
2, 200. 00000
56. 000
cy

53. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

268. 000
0. 000
268. 000

257.500
0. 000
257.500

98. 000
12. 000
110. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

2.380
0. 000
2.380

0. 000
2.740
2.740

0. 000
0.230
0.230

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 20/ 2019

1,026

175.

6, 000

1,835

690.

.00

.00

00

.00

00

00

.00

80

00

.00

.00

11:33:35

AMOUNT

57, 620

13,390

9, 405

175.

6, 000

1,785

1,835

690.

00

00

00

.00

00

00

00

80

00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 213-00002

0230

213- 00008

0235

213-00012

0240

213- 00061

0245

213-00070

0250

213- 00150

0255

213- 00462

0260

214-00000

0265

214-00220

0270

214-00350

0275 214-00508

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber

Mat ri x

*Met a

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

53. 000
ACRE
700. 00000

3, 715. 000

4.00000

22.000
ACRE
3,100. 00000

90, 000. 000
LB
2. 40000

884. 000
SY
1. 60000

10. 000
ACRE
3, 100. 00000

1, 620. 000
LF
6.10000

1. 000

91, 000. 00000

70. 000

EACH
702. 00000
225. 000

EACH
58. 00000
35. 000

EACH

750. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 934.
1, 808
3, 742.

. 550
. 740
. 290

. 000
. 000
. 000

. 830
. 230
. 060

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 20/ 2019

1,918.

713.

4,339

00

.00

20

.00

.00

.00

.00

.00

.00

.00

11:33:35

AMOUNT

3,003

3, 286

8, 980

00

.00

00

80

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 214-01015

0285

216- 00201

0290

216- 00301

0295

217-00020

0300

240- 00000

0305

240- 00010

0310

240- 00020

0315

250- 00010

0320

250- 00050

0325

250- 00110

0330 304-06007

C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON
22703-BI D
I M 0253- 268 ESTI MATE NO 0009
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*W Il ow Cuttings 0. 000
EACH
6. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 95, 890. 000
Cl ass
Sy
3. 00000
*Turf Reinforcement Mat (Class 1) 7, 006. 000
SY
6. 00000
*Her bi ci de Treat nment 51. 500
HOUR
165. 00000
*Wldlife Biologist 133. 500
HOUR
88. 00000
*Renoval of Nests 27. 250
HOUR
82. 00000
*Netting 0. 000
SY
13. 10000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
4, 600. 00000
*Moni toring Techni ci an 10. 000
HOUR
80. 00000
*Heal th and Safety Oficer 20. 000
HOUR
91. 00000
Aggregat e Base Course (Cl ass 6) 3, 729. 000
cY

41. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

51.500
0. 000
51. 500

. 500
0. 000
. 500

27.250
0. 000
27. 250

0. 000
0. 000
0. 000

0. 950
0. 000
0. 950

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,728.000
0. 000

2,728.000
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ESTI MATE RUN 12/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:33:35

AMOUNT

8, 497

11,748

2,234

4,370

111, 848

.00

.00

.00

50

00

50

.00

00

.00

.00

00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO: 0009 11:33: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 11, 453. 000 5, 483. 510
TON 25. 240 2,524.00
100. 00000 5, 508. 750 550, 875. 00
0340 403-00800 Ener gency Pot hol e Repair 150. 000 12. 650
TON 0. 750 87.75
117. 00000 13. 400 1,567. 80
0345 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 40, 997. 540 36,511. 490
TON 4, 486. 050 502, 437. 60
112. 00000 40, 997. 540 4,591, 724. 48
0350 403-33841 *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 76. 890 76. 890
TON 0. 000 0. 00
112. 00000 76. 890 8,611.68
0355 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 7,772.000 4,143.530
TON 0. 000 0. 00
105. 00000 4,143. 530 435, 070. 65
0360 411-10255 *Enul si fied Asphalt (Sl ow Setting) 25, 476. 000 11, 950. 200
GAL 1, 620. 000 15, 130. 80
9. 34000 13, 570. 200 126, 745. 67
0365 506-00212 Riprap (12 Inch) 500. 000 0. 000
cY 0. 000 0. 00
291. 00000 0. 000 0. 00
0370 603-01180 *18 Inch Reinforced Concrete Pipe 24.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0375 603-01240 *24 Inch Reinforced Concrete Pipe 1, 669. 000 1, 665. 000
LF 4.000 540. 00
135. 00000 1, 669. 000 225, 315. 00
0380 603-01300 30 Inch Reinforced Concrete Pipe 162. 000 4. 000
LF 0. 000 0. 00
173. 00000 4.000 692. 00
0385 603-01360 36 Inch Reinforced Concrete Pipe 145. 000 0. 000
LF 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 604-00510

0395

604- 25000

0400

604- 25005

0405

604- 25010

0410

604- 26005

0415

604- 26010

0420

604- 30005

0425

606- 00601

0430

606- 00710

0435

606- 00740

0440 606-00741

C22703
22703-BID
I M 0253- 268

*Inlet Type

*Vane G ate

*Vane Grate

*Vane G ate

*Vane Grate

*Vane G ate

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

D (10 Foot)

Inlet

Speci al

Inlet

(5 Foot)

Inlet

(10 Foot)

Inlet

(Doubl e) (5 Foot)

Inlet (Double) (10 Foot)

*Manhol e Sl ab Base (5 Foot)

Cuardrail

Guardrai |

*Quardrail

Guardrai |

Type 6 (6-3 Post

Spaci ng)

Type 7 (Style CA)

Type 7 (Style CE)

Type 7 (Style CE) (Special)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 300. 00000
1. 000
EACH
4, 600. 00000
1. 000
EACH
4, 600. 00000
1. 000
EACH
6, 200. 00000
7.000
EACH
7, 800. 00000
2.000
EACH
8, 800. 00000
2.000
EACH
4, 600. 00000
12. 000
LF
130. 00000
0. 000
LF
180. 00000
0. 000
LF
96. 00000
0. 000
LF

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 750
0. 150
0. 900

0.500
0. 400
0. 900

0. 750
0. 000
0. 750

5. 000
0. 900
5.900

1. 250
0. 400
1.650

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 12/ 20/ 2019

5, 300

690.

1,840

7,020

3,520

00

00

.00

00

00

.00

.00

.00

.00

.00

11:33:35

AMOUNT

5, 300

4,140

4,140

4, 650

46, 020

14,520

9, 200

00

00

00

00

00

00

00

.00

.00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO: 0009 11:33: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 606-00745 Quardrail Type 7 (Style CE)(Concrete G are Screen) 209. 000 0. 000
LF 208. 610 16, 688. 80
80. 00000 208. 610 16, 688. 80
0450 606-00915 *Quardrail Type 9 (Style CQ 5, 607. 000 5, 606. 910
LF 0. 000 0. 00
82. 00000 5, 606. 910 459, 766. 62
0455 606- 00917 Guardrail Type 9 (Style CG (Special) 1, 746. 000 1, 638. 000
LF 0. 000 0. 00
158. 00000 1, 638. 000 258, 804. 00
0460 606-00940 *Quardrail Type 9 (Style CE) 624. 100 624.100
LF 0. 000 0. 00
280. 00000 624. 100 174, 748. 00
0465 606- 00941 Guardrail Type 9 (Style CE) (Special) 397. 220 397. 220
LF 0. 000 0. 00
184. 00000 397. 220 73, 088. 48
0470 606-00942 *Guardrail Type 9 (Style CGE) 10, 140. 730 9, 716. 320
LF 424.410 50, 929. 20
120. 00000 10, 140. 730 1,216, 887. 60
0475 606- 00943 Guardrail Type 9 (Style CGE) (Special) 5, 788. 000 5, 787.300
LF 0. 000 0. 00
160. 00000 5,787.300 925, 968. 00
0480 606-01370 Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0485 607-11525  *Fence (Plastic) 1, 850. 000 0. 000
LF 0. 000 0. 00
2.35000 0. 000 0. 00
0490 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0.00
0495 612-00002  *Delineator (Type II) 139. 000 0. 000
EACH 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0500 612-00003

0505

612- 00022

0510

613- 00050

0515

613- 00200

0520

613- 00206

0525

613- 00300

0530

613- 00306

0535

613- 01100

0540

613-01200

0545

613- 01300

0550 613-07002

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Del i neator (Type II1)

*Del i neator (Type Il) (Barrier)

*1/2 Inch Electrical Conduit

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type Two Pul | Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
22. 00000
523. 000
EACH
57.00000
0. 000
LF
41. 00000
65. 000
LF
48. 00000
3, 118. 000
LF
23. 25000
164. 000
LF
75. 00000
2, 428. 000
LF
32. 00000
1, 525. 000
LF
13. 00000
24, 240. 000
LF
10. 00000
1, 728. 000
LF
13. 75000
118. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 118. 000
0. 000
3,118. 000

0. 000
0. 000
0. 000

2,428. 000
0. 000
2,428.000

1, 480. 000
45. 000
1,525. 000

23, 840. 000
370. 000
24,210. 000

1, 567.000
0. 000
1,567.000

112. 000
6. 000
118. 000

Page 11

ESTI MATE RUN 12/ 20/ 2019

585.

3,700

6, 000

.00

.00

.00

.00

.00

.00

.00

00

00

00

11:33:35

AMOUNT

72,493

77,696

19, 825

242,100

21, 546

118, 000

.00

.00

.00

.00

50

.00

00

00

00

25

00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO: 0009 11:33: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 613-07040  *Pull Box (30"x48"x24") 3. 000 3. 000
EACH 0. 000 0. 00
3, 400. 00000 3. 000 10, 200. 00
0560 613-10010 *Wring (Special) 1. 000 0. 490
LS 0.410 192, 700. 00
470, 000. 00000 0. 900 423, 000. 00
0565 613-13050 *Luminaire Light Emitting Diode (258 Watt) 108. 000 0. 000
EACH 20. 000 18, 000. 00
900. 00000 20. 000 18, 000. 00
0570 613-34700 *Li ght Standard Metal (70 Foot) 54. 000 0. 000
EACH 10. 000 45, 000. 00
4, 500. 00000 10. 000 45, 000. 00
0575 613-50100 *Li ghting Control Center 7.000 3. 000
EACH 0. 000 0. 00
8, 200. 00000 3. 000 24,600. 00
0580 613-81700 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 4. 000 0. 000
Mai nt D
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0585 614-00011 *Sign Panel (Class I) 33. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0590 614-00012 *Sign Panel (Class Il) 387. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0.00
0595 614-00013 *Sign Panel (Class I11) 3, 841. 000 0. 000
SF 1, 863. 000 40, 986. 00
22.00000 1, 863. 000 40, 986. 00
0600 614-00030 *Sign Panel (Cass IIl) (Install Only) 4. 000 0. 000
EACH 4.000 10, 000. 00
2,500. 00000 4.000 10, 000. 00
0605 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 80. 000 80. 000
Sl i pbase)
LF 0. 000 0. 00

32. 00000 80. 000 2,560. 00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

614-01585

614- 01588

614-10115

614-10120

614-10123

614-10134

614-10245

614-32900

614- 42500

614- 72830

614-80020

C22703

I M 0253- 268

22703-BID

| TEM
DESCRI PTI ON

ROADWAY

*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Vari abl e Message Sign

*Variabl e Message Sign (Install Only)

*Vari abl e Message Sign (LED)(Overhead)(Install Only)
*Lane Use Control Signal LED (Single Faced)
*Monot ube Overhead Sign Cantilever (Install Only)

*Monot ube Overhead Sign Bridge (Install Only)

*Communi cati ons Cabi net

*Travel

Tine Indicator (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

284.000
LF
34. 00000

29. 000

135. 00000

1.000
EACH
140, 000. 00000

4.000
EACH
45, 000. 00000

1. 000
EACH
14, 500. 00000

10. 000
EACH
13, 000. 00000

12. 000
EACH
24, 000. 00000

5. 000

19, 000. 00000

9. 000

20, 000. 00000

1. 000
EACH
22, 000. 00000

0. 000

2,900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 12/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:33:35

AMOUNT

95, 000

180, 000

.00

.00

.00

.00

.00

.00

.00

00

00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO: 0009 11:33: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 614-80386 *Runmbl e Strip (Special) 35, 255. 000 0. 000
LF 0. 000 0. 00
0. 60000 0. 000 0. 00
0670 614-86105 *Tel emetry (Field) 2.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0675 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,491. 000 411. 000
LF 0. 000 0. 00
10. 00000 411. 000 4,110. 00
0680 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0685 614-87024  *Fiber Optic Term nation Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0690 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0695 623-00162 *Drip Emitter Tubing 6, 030. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0700 623-00164 *Drip Emtter 830. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0705 623-00336 *6 Inch Pop-Up Rotary Sprinkler 400. 000 0. 000
EACH 109. 000 3,978.50
36. 50000 109. 000 3,978.50
0710 623-00600 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
2.60000 0. 000 0. 00
0715 623-00601 *1 Inch Plastic Pipe 2,690. 000 0. 000
LF 0. 000 0. 00

2.20000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQIECT I M 0253- 268 ESTI MATE NO 0009 11:33:35
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0720 623-00602 *2 Inch Plastic Pipe (Irrigation/Sleeve) 8, 370. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0725 623-03116  *2 Inch Automatic Control Valve 13. 000 0. 000
EACH 7.000 5, 145. 00
735. 00000 7.000 5,145. 00
0730 623-04000 *Control Wre 24 Volt 13, 960. 000 0. 000
LF 3, 685. 000 1, 105. 50
0. 30000 3, 685. 000 1, 105. 50
0735 625-00000 Construction Surveying 1. 000 0. 800
LS 0. 100 10, 000. 00
100, 000. 00000 0. 900 90, 000. 00
0740 625-00001  Construction Surveying (Hourly) 220. 000 220. 000
HOUR 0. 000 0. 00
203. 00000 220. 000 44, 660. 00
0745 626- 00000 *Mobi | i zati on 1. 000 0. 954
LS 0. 000 0. 00
2,037, 690. 55000 0. 954 1, 943, 956. 78
0750 626-01102 *Public Infornmation Services (Tier I1) 1. 000 0. 800
LS 0. 100 5, 800. 00
58, 000. 00000 0. 900 52, 200. 00
0755 627-00008 *Modi fi ed Epoxy Pavenent Marking 702. 000 134. 000
GAL 0. 000 0. 00
72.00000 134. 000 9, 648. 00
0760 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 1, 056. 380 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0765 627-00013 *Pavenment Marking Paint (H gh Build) 12, 000. 000 2,779.310
GAL 0. 000 0. 00
32. 00000 2,779.310 88, 937. 92
0770 627-01001 *Preformed Plastic Pavement Marking (Type I) 641. 000 0. 000
SF 0. 000 0. 00

11. 30000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO: 0009 11:33: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 627-01010 *Preformed Plastic Pavenment Marking (Type |)(Inlaid) 54, 946. 330 6, 253. 400
SF 0. 000 0. 00
11. 00000 6, 253. 400 68, 787. 40
0780 627-30324 *Preforned Plastic Pavement Marking (Wrd-Synmbol) 406. 000 0. 000
Type |
(Typ ) SF 246. 200 11, 571. 40
47.00000 246. 200 11,571. 40
0785 627-30329 *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 711. 500 0. 000
Type
(Tve SF 711.500 9, 249. 50
13. 00000 711. 500 9, 249. 50
0790 629-01001  Survey Monunent (Type 1) 165. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0795 629-01031 Survey Monunent (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0800 629-01110 Locate Monunents 10. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0805 630-00007 *Traffic Control Inspection 65. 000 47.000
DAY 10. 000 1, 750. 00
175. 00000 57.000 9, 975. 00
0810 630-00012 *Traffic Control Management 300. 000 171. 000
DAY 18. 000 17, 820. 00
990. 00000 189. 000 187, 110. 00
0815 630-00015 *Uniformed Traffic Control Coordination 100. 000 32. 000
HOUR 4.000 46. 00
11. 50000 36. 000 414. 00
0820 630-80002 *Fl ashi ng Beacon (Sol ar) 20. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0821 630-80335 Barricade (3 MA) (Tenp) Tenporary Traffic Control 15. 000 7.500
EACH 6. 000 879. 36

146. 56000 13. 500 1, 978. 56



CONTI D

CAT NO0200

0825

0830

0835

0840

0845

0850

0855

0860

0865

0870

0875

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630-80370

630- 80380

630- 80393

630- 85010

C22703

22703-BID
I M 0253- 268

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*Stackabl e Verti cal

Panel s

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
EACH
68. 00000
150. 000
EACH
70. 00000
20. 000
EACH
70. 00000
221. 000
SF
29. 00000
8. 000
EACH
9, 300. 00000
8. 000
EACH
2, 300. 00000
600. 000
EACH
34. 00000
31, 366. 000
LF
20. 50000
800. 000
EACH
6. 50000
140. 000
EACH
34. 00000
10. 000
EACH

12, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

45.500
36. 400
81.900

71.000
56. 800
127.800

10. 000
8. 000
18. 000

32.000
25. 600
57. 600

4.000
3. 200
7.200

3.500
2.800
6. 300

285. 000
228. 000
513. 000

13, 183. 000
10, 546. 400
23,729. 400

400. 000
320. 000
720. 000

70. 000
56. 000
126. 000

5. 000
4.000
9. 000

Page 17

ESTI MATE RUN 12/ 20/ 2019

2, 475

3,976

560.

742.

29, 760

6, 440

7,752

216, 201

2,080

1, 904.

50, 000

20

00

00

00

00

20

00

00

00

11:33:35

AMOUNT

5, 569

8, 946

1, 260.

1, 670.

66, 960

14, 490

17,442

486, 452

4, 680

4,284

112, 500

20

00

00

40

00

00

00

70

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0880 630-85041

0885

632- 00000

0890

700- 70010

0895

700-70011

0900

700- 70012

0905

700- 70016

0910

700- 70018

0915

700- 70019

0920

700- 70023

0925

700- 70031

0930 700-70034

C22703
22703-BI D
I M 0253- 268
| TEM
DESCRI PTI ON
*Mbbi | e Attenuator
Ni ght Work Lighting
F/ A M nor Contract Revisions
F/ A Partnering
F/ A Asphal t Pavenent |ncentive

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/A Interim Surface Repair

F/ A F/ A RESTORATI ON

COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

500. 000

450. 00000

1. 000

55, 000. 00000

1, 500, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
511, 369. 220

F A
1. 00000
19, 200. 000

F A
1. 00000
100, 000. 000

F A
1. 00000
30, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

274
31.
305.

511, 369
-43.
511, 325

12, 140.
7, 060.
19, 200.

000
000
000

. 600
. 100
. 700

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

220
970
250

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

Page 18
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13, 950

5,500

-43.

7,060

00

00

.00

.00

.00

.00

.00

00

.00

.00

11:33:35

AMOUNT

137, 250

38, 500

511, 325

19, 200

00

00

.00

.00

.00

.00

.00

25

00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO: 0009 11:33: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0935 700- 70034 F/' A G adi ng 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700- 70035 F/ A Prairie Dog Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70082 F/ A Furnish & Install Electrical Service United Power 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700- 70082 F/ A Furnish & Install Electrical Service Xcel 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700-70310 F/ A Landscapi ng Mai ntenance 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70320 F/ A Sprinklers 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0966 900- 00006 Added Item (Dol lar)/ Overweight Trucks 105.18 0. 000 -120. 000
DOL 0. 000 0. 00
1. 00000 -120. 000 -120. 00

CAT 0200 CURRENT AMT $24,027,941.82$ 1, 435, 305. 82 $16, 107, 237. 37
CAT NO0300 STRUCTURES

0980 202-00226 *Renpval of Asphalt Mat (Special) 261. 000 260. 900
SY 0. 000 0.00
35. 00000 260. 900 9,131.50
0985 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 69. 000 42.000
Sy 27.000 5, 940. 00

220. 00000 69. 000 15, 180. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO: 0009 11:33: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0990 202-00502 *Renoval of Portions of Present Structure 16. 800 16. 800
cY 0. 000 0. 00
170. 00000 16. 800 2,856. 00
0995 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
1000 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 111. 000 0. 000
TON 111. 000 12, 432.00
112. 00000 111. 000 12, 432. 00
1005 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 111. 510 34.700
TON 76. 810 8,602. 72
112. 00000 111. 510 12, 489. 12
1010 411-10255 *Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
9. 34000 0. 000 0. 00
1015 509-08121 Tenporary Bridge Deck 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
1020 515-00120 *\Wat er proof i ng (Menbrane) 259. 000 259. 000
5% 0. 000 0. 00
37.00000 259. 000 9, 583. 00
1025 519-01000 Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0.00
1030 601-03040 *Concrete Cass D (Bridge) 18. 200 18. 200
cY 0. 000 0. 00
1, 200. 00000 18. 200 21, 840. 00
1035 601-06100 *Concrete (Patching) 18. 000 11.200
cY 6. 800 27,200. 00
4, 000. 00000 18. 000 72, 000. 00
1040 601- 40400 Structural Concrete Stain 0. 000 0. 000
5% 0. 000 0. 00

44.00000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQIECT I M 0253- 268 ESTI MATE NO 0009 11:33: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
1045 601-51005 Gal vani ¢ Anodes 87.000 0. 000
EACH 87. 000 3, 480. 00
40. 00000 87.000 3,480. 00
1050 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 900. 000 0. 000
LB 5, 870. 000 7,631. 00
1. 30000 5, 870. 000 7,631. 00
CAT 0300 CURRENT AMT $ 170, 265.12 % 65,285.72 % 170, 222. 62
CAT NO0305 ITS
1055 210-00473 *Reset TV Cameras 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
1060 210-00820 *Reset Variable Message Sign 1. 000 1.000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1065 210-00847 *Reset Travel Tine |ndicator 4.000 2.000
EACH 0. 000 0. 00
4,900. 00000 2.000 9, 800. 00
1070 503-00030 *Drilled Shaft (30 Inch) 1, 188. 000 1, 060. 000
LF 20. 000 9, 180. 00
459. 00000 1, 080. 000 495, 720. 00
1075 503-00042 *Drilled Shaft (42 Inch) 40. 000 40. 000
LF 0. 000 0. 00
703. 00000 40. 000 28,120. 00
1080 503-00048 *Drilled Shaft (48 Inch) 283. 000 281. 660
LF 0. 000 0. 00
737.00000 281. 660 207,583. 42
1085 503-00054 *Drilled Shaft (54 Inch) 56. 000 56. 000
LF 0. 000 0. 00
850. 00000 56. 000 47, 600. 00
CAT 0305 CURRENT AMI $ 876, 283.00$ 9,180.00% 815,923.42
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1090 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22703-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO: 0009 11:33: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1095 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
38, 600. 00000 1. 000 38, 600. 00
1100 620-00020 Sanitary Facility 5.000 5. 000
EACH 0. 000 0. 00
4, 700. 00000 5. 000 23, 500. 00
CAT 0400 CURRENT AMT $ 172,100.00 $ 0.00% 172, 100. 00

PROJECT TOTAL CURRENT AMI $25, 246,589.94$ 1,509, 771. 54 $17, 265, 483. 41



